

**Shropshire Draft Charging Schedule
Amended Timetable, 24th May 2011**

	Draft Charging Schedule (DCS)	Other documents
12 th / 13 th May	Submission of DCS and accompanying documents to independent examiner. Circulation to respondents and publication on website, customer service points, etc.	Circulate 4 th May Developer Panel meeting notes to all respondents
Friday 27 th May	Clarification by respondents of attendance at hearing.	
Expected w/c 30 th May		Circulate working drafts of the Developer Contributions SPD and CIL list (LDF Implementation Plan) to all respondents; informal comments invited by 13 th June.
13 th June	Representors will be informed by this date if the examiner requires any further information. The examiner has indicated that there will be no need for further statements. Notification by Shropshire Council of the time and place of the examination to all respondents; and by local advertisement.	Developer Contributions SPD and LDF Implementation Plan commence their internal Council "sign off" process for 13 th July Cabinet.
4 th July	Deadline for any further information that may have been requested of individual respondents to be submitted to the examiner.	
13 th July		Developer Contributions SPD and LDF Implementation Plan approved by Cabinet.
Wednesday 27 th July – Thursday 28 th July	Examination expected duration 2 days. Venue: Shrewsbury food centre, Battlefield business park, Shrewsbury	

w/c 3 rd October	Expected publication of the Examiner's Binding Report.	
October 2011	Adoption of Charging Schedule by Full Council, to be brought into effect one calendar month later, in November 2011.	